From: Carl Bolden

To: Barbara Aldridge

Subject: Fw: Gulfco Schedule

Date: 04/30/2008 08:29 AM
Attachments: Gulfco CCbh FY2008 4-29-08.pdf

Barbara, the PRPs told Headquarters (Scott Sherman) and he carried their water to
the higher ups that they could complete the RI/FS by the end of the fiscal year (the
whole site not just the south end) if we would only cooperate. So Sam had Gary
develop this schedule to show how such a feat would be pulled off. it's a very
ambitious schedule.

Carl Bolden

Remedial Enforcement First Coordinator
Superfund Technical Enforcement Branch
U.S. Environmental Protection Agency
Region 6

Dallas, Texas

214-665-6713 (ph)

214-665-6660 (fax)
bolden.carl@epa.gov
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Subject  Gulfco Schedule

Sam,

e The updated Gulfco timeline (for construction completion this FY) is
attached,

e RI/FS Cost Estimate - $820,000 (most recent total cost estimate from PRPs,
from the 2006 Financial Assurance Report); and

e The time since the original draft AOC for RI/FS was issued in 2004 is 1388
days or 3.8 years.

Let me know if you have any questions on this.
Regards,

Gary Miller
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)

(214) 665-8318 DO
9407994
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Barbara A. Nann

Assistant Regional Counsel
EPA Region 6 (6RC-S)
1445 Ross Avenue

Dallas, TX 75202

phone: (214) 665-2157
fax: (214) 665-6460
nann.barbara@epa.gov
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